
PROJECT: 16-1829 DEV, RIVERFRONT PARK GREAT FLOODS PLAY AREA
Sponsor: Spokane City Parks & Rec Dept Program: Land and Water Conservation Status: Active

Project Start Date: 06/14/2018 Agreement End Date: 05/31/2020

Progress Report Status: Accepted 12/23/2019

Progress Report

Report Period

From 07/01/2019 To 12/16/2019

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

Initial project construction bid pricing was received and exceeded project funding. All project construction bids were rejected. Project re-design was completed between
August and November. A contract for hazardous material abatement was issued and abatement was completed for (2) structures which require demolition to accommodate
new improvements. Project permitting is underway.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice Yes Description is required

Bid Pricing came in high. Pricing issues have been mitigated but the project construction will begin in Spring 2020 instead of Fall 2019.

#3: Tell us about work planned for the next reporting period.

Description is required

Complete project permitting. Award contract to low construction bidder. Begin demolition/construction.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice Yes Description is required

Time extension required. The initial project bid pricing exceeded the project budget. Redesign and re-bid is completed and the project is within the current budget, but the
subsequent re-design extended the project physical completion date until Spring of 2020. Final billing and closeout will likely extend until June of 2021.
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Milestones

Special Conditions

1. The City of Spokane, working together with the Washington Recreation and Conservation Office and the National Park Service, will develop a comprehensive Riverfront
Park LWCF Boundary map prior to final reimbursement that includes all of the park land included as part of previous LWCF grant awards as well as the land that will be
added through this project.
2. Cultural Resources:
Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act.  The lead agency has completed the initial consultation for this project and archaeological monitoring of ground disturbing activities is
required. An archaeological monitor must be present during asphalt removal and until final depth of excavation is reached.  If no intact cultural resources are identified, the
sponsor may proceed with construction without further monitoring and in accordance with RCO’s Unanticipated Discovery Protocols.  If intact cultural resources are
identified during initial ground disturbing actions, work must stop and the materials evaluated by a professional archaeologist  and may require additional documentation or
cultural resources oversight. The Sponsor must submit to RCO the results of the monitoring to RCO before final payment will be made.  All cultural resources work must meet
reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act. 

Need amendment to change

Milestone
Target
Date Completed Delayed

New Target
Date Progress/Reason for Delay

Special Conditions Met
See Special Condition #1 regarding updated LWCF 
Boundary Map.

10/31/2019 Updated LWCF boundary map submitted in September
2019.

Bid Awarded/Contractor Hired 12/19/2019 12/19/2019 Initial project construction bids exceeded budget. project
design was modified and project was re-bid. Re-bid pricing
is in hand and within budget. Contract to be awarded at the
December Park Board meeting.

50% Construction Complete 12/31/2019 07/03/2020 Delayed by re-design/re-bid.

RCO Interim Inspection 12/31/2019 07/24/2020 Delayed by re-design/re-bid.

Construction Started 02/17/2020 02/17/2020 Project construction to begin shortly after spring thaw
2020.

90% Construction Complete 03/01/2020 11/30/2020 Delayed by re-design/re-bid.

Funding Acknowl Sign Posted 03/01/2020 12/31/2020 Delayed by re-design/re-bid.

RCO Final Inspection 04/30/2020 12/31/2020 Delayed by re-design/re-bid.

Construction Complete 04/30/2020 12/31/2020 Delayed by re-design/re-bid.

Agreement End Date 05/31/2020 12/31/2020 Delayed by re-design/re-bid.

Final Billing Due 06/15/2020 12/31/2020 Delayed by re-design/re-bid.

Final Report Due 06/30/2020 12/31/2020 Delayed by re-design/re-bid.
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Building Permit City/County 05/07/2018 11/03/2019 B1906721BLDC
Note: permit is 'pending'. All drawings are approved by City building
department but will not be 'issued' until a licensed contractor picks up permit
after bidding.

Clear & Grade Permit City/County 05/07/2018

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

Choice No

No habitat mitigation required. A project wide habitat management plan has been produced for the Riverfront Park project, and an addendum has been added specifically
covering the great floods play area. The HMP addendum has been attached to Prism and found that the proposed redevelopment work will not 'substantially impact the
size, function, and/or value of the existing site habitat'. 'Design plans indicate an increase of 8 percent in softscape versus existing conditions across the project areas'.

#2: Are there any additional permits required? If so, please describe.

Choice Yes Description is required

Wayfinding & Signage permit for site signage.

#3: Tell us about your progress with securing your permits or ESA consultation.

Description is required

Permit application was made on May 7, 2019. Several rounds of plan review have been conducted and permit will be ready for issuance by the time construction bids are
submitted. Project is still in plan check and permit approval is anticipated by January 1, 2020.

Attachments

PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit

Status History

Report Status Date User Note

Accepted 12/23/2019 Alison Greene
Thanks for the update. Please attach to PRISM the revised plans as soon as possible, so that RCO
can review and give approval prior to construction starting. -Alison

Submitted 12/17/2019 Nick Hamad Revised plan documents will be submitted this afternoon for your review.

Draft 12/16/2019 Nick Hamad
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